
POLREP #56
AINSWORTH SITE - E—____ 23301^70

3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (FRIDAY, JUNE 2 THRU SUNDAY, JUNE 4, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: 6/02/95
EPA - 1 
TAT - 2 
ERCS -13

6/03/95 
EPA - 0 
TAT - 2 
ERCS-13

NO PERSONNEL ON-SITE ON SUNDAY, JUNE 4, 1995.

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS: COSTS TO DATE

06/04/95 CEILING

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

$ 36,097 
$ 57,216 
$ 796,447 
$ 114,661 
$ 33,190

$ 83,500 
$ 96,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 261,000

TOTAL $1,037,611 $1,955,000

II. ACTIONS TAKEN

A. ERCS COMPLETED TANK CLEANING OPERATIONS ON THE 
SECOND FLOOR OF THE MAIN BUILDING. TANK CLEANING 
OPERATIONS BEGAN IN THE TANK ROOM ON THE FIST FLOOR 
OF THE MAIN BUILDING.

B. ABOVE-GROUND STORAGE TANK (AST) T-140 EMPTIED, CUT, 
CRUSHED AND THEN STAGED IN THE SUB-BASEMENT. AIR 
MONITORING OF TANK CONDITIONS WAS CONDUCTED BY TAT 
PRIOR TO AND DURING CUTTING OPERATIONS.

C. THREE COMPOSITE DRUM SAMPLES SHIPPED TO DISPOSAL 
FACILITY FOR WASTE GROUP PROFILING.

D. ERCS RM AND CHEMIST CONTINUED TO COORDINATE 
TRANSPORTATION AND DISPOSAL ARRANGEMENTS.



III. FUTURE ACTIONS

A. TAT TO CONDUCT CONTINUOUS AIR MONITORING DURING HOT 
ZONE OPERATIONS.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
IN THE TANK ROOM.

C. ERCS TO REMOVE AST #T-137 FROM CONTAINMENT CELL, 
AND STAGE IT FOR CONTINUED USE FOR WASTEWATER 
STORAGE. AFTER DISPOSAL OF WASTEWATER, TANK WILL 
BE DISMANTLED AND STAGED INSIDE MAIN BUILDING. 
SEDIMENTS FROM THE CONTAINMENT AREA WILL BE 
EXCAVATED AND STAGED IN A SLUDGE BOX FOR FUTURE 
DISPOSAL.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




